COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 03/ 2017

ESTI MATE SUMVARY 12:17:13
CONTI D: C20788R ESTI MATE NO 0003 PROG SPEC YR 2005
PCN. 20788R- Bl D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 50.0 DAYS TI ME ALLOW 95 WORK DAYS
REG ON 2 GUARDRAIL PROJ (I-25, SH 115) PERCENT TI ME: 52. 63 ORI G TI ME ALLOW 95 WORK DAYS

PRQJECT NO STML15A- 017
REG ON 2 GUARDRAI L PROJECT (1-25, SH 115)

NAVE OF ROAD:
PRQIECT OOUNTI ES: EL PASO FREMONT
CONTRACTOR:
ADARAND CONSTRUCTORS | NCORPCRATED PAY PER OD ENDI NG 02/ 03/ 2017 DATE TI ME STARTED 09/ 22/ 2016
2720 E. Las Vegas St., Ste. 200 DATE LET 08/ 11/ 2016 DATE WORK BEGAN 10/ 25/ 2016
DATE AWARDED 08/ 23/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 22/ 2016 DATE ACCEPTED
Col orado Springs CO 80906 (719) 390- 4000 DATE NOTI CE TO PROCEED 09/ 22/ 2016
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQJECT AMT: $ 1, 332, 423. 88 PARTI Cl PATI NG $ 579, 733. 81 $ 222,729. 09
AWARD PRQIECT AMT: $ 1,211, 228.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 43.51% TOTAL EARNI NGS 579, 733. 81 222,729.09
FUNDS AVAI LABLE: $ 752, 690. 07 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 579, 733. 81 222, 729. 09
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -16,241.90 -6, 681.87

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 563, 491. 91 216, 047. 22

LI QU DATED DANAGES 0.00 0. 00

AUTCPAY ADJUSTNVENT 0.00 0.00

AVOUNT DUE 563, 491. 91 216, 047. 22

OTHER ADJUSTMENTS 0. 00 0.00

PAMENT DE s 216,047.22

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20788R COLORADO DEPARTMENT COF TRANSPORTATI ON
PCN: 20788R-BI D
PRQJECT: STML15A- 017 ESTI MATE NO 0003
CURRENT
REF I TEM | TEM QUANTI TY/
NO. NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00090 Renoval of Delineator 85. 000
EACH
7.05000
0010 202-00220 *Renoval of Asphalt Mat 901. 800
SY
20. 35000
0015 202-01130 Renoval of Guardrail Type 3 1, 446. 000
LF
4. 75000
0020 202-01300 Renoval of End Anchor age 13. 000
EACH
284. 00000
0025 202-05026  *Sawi ng Asphalt Material (6 Inch) 4,119. 000
LF
1. 60000
0030 203-00060 *Enbankment Material (Conplete In Place) 1, 528. 000
CY
55. 00000
0031 203-00060 Enb Matl (CI P) Enbanknmental Material (CP) Added CMO 2 46. 680
CY
81. 95000
0035 203-01500 *Bl adi ng 60. 000
HOUR
132. 00000
0040 203-01597 Pot hol i ng 20. 000
HOUR
275. 00000
0045 207-00205 *Topsoi | 100. 000
CY
66. 00000
0050 208-00002 *Erosion Log Type 1 (12 Inch) 2,272.000
LF

8. 55000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

10. 000
0. 000
10. 000

901. 800
0. 000
901. 800

1, 381. 550
0. 000
1, 381. 550

11. 000
0. 000
11. 000

4,119. 000
0. 000
4,119. 000

0. 000
0. 000
0. 000

46. 680
0. 000
46. 680

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,272.000
0. 000
2,272.000

Page 2
ESTI MATE RUN 02/ 03/ 2017

12:17: 13
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
70. 50
0. 00
18, 351. 63
0. 00
6, 562. 36
0. 00
3,124. 00
0. 00
6, 590. 40
0. 00
0. 00
0. 00
3,825.43
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
19, 425. 60



CONTI D C20788R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20788R- Bl D ESTI MATE RUN 02/ 03/ 2017
PRQJECT: STML15A- 017 ESTI MATE NO 0003 12:17:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 208-00020 *Silt Fence 100. 000 0. 000
LF 0. 000 0. 00
30. 40000 0. 000 0. 00
0060 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 875. 00000 1. 000 1, 875. 00
0065 208-00070 *Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 1. 000 5,775. 00
5, 775. 00000 1. 000 5,775. 00
0070 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
69. 50000 0. 000 0. 00
0075 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0080 208-00106 Sweepi ng (Sedi nent Renoval ) 80. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00
0085 208-00107  Renoval of Trash 80. 000 13. 000
HOUR 5. 000 715. 00
143. 00000 18. 000 2,574.00
0090 208- 00207 *Erosi on Control Managenent 95. 000 12. 000
DAY 4. 000 2,508. 00
627. 00000 16. 000 10, 032. 00
0095 212-00006 *Seedi ng (Native) 9. 000 0. 000
ACRE 0. 000 0. 00
1, 782. 00000 0. 000 0. 00
0100 212-00032 *Soi | Condi tioning 9. 000 0. 000
ACRE 0. 000 0. 00
3, 487. 00000 0. 000 0. 00
0105 213-00004 *Mil ching (Weed Free Straw) 9. 000 0. 000
ACRE 0. 000 0. 00
1, 595. 00000 0. 000 0. 00



CONTI D C20788R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20788R-BI D ESTI MATE RUN 02/ 03/ 2017
PRQJECT: STML15A- 017 ESTI MATE NO 0003 12:17: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 213-00061 *Mil ch Tacki fier 900. 000 0. 000
LB 0. 000 0. 00
3. 30000 0. 000 0.00
0115 240-00010 *Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
304. 50000 0. 000 0.00
0120 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 275. 630 242.360
TON 33. 270 5,672.54
170. 50000 275. 630 46, 994. 92
0125 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 1, 141. 000 1, 141. 000
LF 0. 000 0. 00
17. 90000 1, 141. 000 20, 423. 90
0126 606- 00305 Gdrail Ty 3 (Spec) Guardrail Type 3 (12-6) wall CvVD 2 1, 010. 000 1, 010. 000
LF 0. 000 0. 00
12. 27000 1, 010. 000 12,392.70
0130 606-00301  Quardrail Type 3 (6-3 Post Spacing) (MsS) 31" 3, 742. 000 2,919. 000
LF 800. 000 15, 440. 00
19. 30000 3, 719. 000 71,776.70
0135 606- 01340 End Anchorage Type 3D 4.000 3. 000
EACH 1.000 921. 00
921. 00000 4.000 3,684. 00
0140 606-01370 Transition Type 3G 3. 000 3. 000
EACH 0. 000 0. 00
1, 534. 00000 3.000 4, 602. 00
0145 606- 01380 Transition Type 3H 3. 000 3. 000
EACH 0. 000 0. 00
892. 00000 3.000 2,676.00
0150 606-02003 End Anchorage (Nonfl ared) 5. 000 4.000
EACH 1. 000 2,180. 00
2, 180. 00000 5. 000 10, 900. 00
0155 606- 02005 End Anchorage (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00

2, 200. 00000 0. 000 0. 00



CONTI D C20788R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20788R-BI D ESTI MATE RUN 02/ 03/ 2017
PRQJECT: STML15A- 017 ESTI MATE NO 0003 12:17: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 606-20014 Tensi oned Cable Barrier (TL-4) 36, 498. 000 0. 000
LF 11, 641. 000 113, 499. 75
9. 75000 11, 641. 000 113, 499. 75
0165 606-21010 End Anchorage (Tensioned Cable Barrier) 26. 000 1. 000
EACH 13. 000 49, 114. 00
3, 778. 00000 14. 000 52,892. 00
0170 612-00001  Delineator (Type I) 151. 000 0. 000
EACH 0. 000 0. 00
23. 45000 0. 000 0. 00
0175 612-00002  Delineator (Type I1) 30. 000 0. 000
EACH 0. 000 0. 00
24.50000 0. 000 0. 00
0180 612-00003 Delineator (Type I11) 14. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0185 625- 00000 *Construction Surveying 1. 000 0. 830
LS 0. 000 0. 00
7,722.00000 0. 830 6, 409. 26
0190 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 000 0. 00
63, 895. 00000 0. 600 38, 337. 00
0195 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 400
LS 0. 200 1, 130. 80
5, 654. 00000 0. 600 3,392. 40
0200 627-00008 *Modi fi ed Epoxy Pavement Marking 10. 000 0. 000
GAL 0. 000 0. 00
489. 50000 0. 000 0. 00
0205 630- 00000 *Fl aggi ng 500. 000 367. 000
HOUR 0. 000 0. 00
22. 00000 367. 000 8, 074.00
0210 630- 00007 *Traffic Control Inspection 58. 000 26. 000
DAY 18. 000 1, 386. 00

77.00000 44.000 3, 388. 00



CONTI D C20788R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20788R- Bl D ESTI MATE RUN 02/ 03/ 2017
PRQJECT: STML15A- 017 ESTI MATE NO 0003 12:17:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 630-00012 *Traffic Control Managenent 95. 000 31.000
DAY 16. 000 10, 120. 00
632. 50000 47. 000 29,727.50
0220 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
412. 50000 2.000 825. 00
0225 630-80341 *Construction Traffic Sign (Panel Size A) 25. 000 10. 500
EACH 0. 000 0. 00
84. 00000 10. 500 882. 00
0230 630-80342 *Construction Traffic Sign (Panel Size B) 49. 000 23. 000
EACH 0. 000 0. 00
95. 00000 23. 000 2,185. 00
0235 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 6. 000
EACH 0. 000 0. 00
106. 00000 6. 000 636. 00
0240 630-80348 *Construction Information Sign 6. 000 2.000
EACH 0. 000 0. 00
150. 00000 2.000 300. 00
0245 630- 80355 *Portabl e Message Sign Panel 5. 000 2.500
EACH 0. 000 0. 00
4, 440. 00000 2.500 11, 100. 00
0250 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
yee) EACH 0. 000 0. 00
1, 320. 00000 1. 000 1, 320. 00
0255 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 37.500
EACH 0. 000 0. 00
5. 50000 37.500 206. 25
0257 630- 80367 Port Traf Speed Monitor Portable Traffic Speed Monitor 2. 000 0. 000
Digital
(D'g ) EACH 1. 000 7,370.00
7, 370. 00000 1. 000 7,370.00
0260 630- 80380 *Traffic Cone 36" 165. 000 82.500
EACH 0. 000 0. 00
11. 00000 82.500 907. 50



CONTI D C20788R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20788R- Bl D ESTI MATE RUN 02/ 03/ 2017
PRQIECT: STML15A- 017 ESTI MATE NO 0003 12:17:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 630-85041 *Mobi | e Attenuator 110. 000 24.000
DAY 22.000 6, 897. 00
313. 50000 46. 000 14, 421. 00
0270 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70016 F/ A Fuel Cost Adj ustnent 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,300, 218.88% 222,729.09 $ 547, 528. 80
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0295 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 405. 00000 1. 000 13, 405. 00
0300 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 800. 00000 1. 000 12, 800. 00
0305 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
CAT 0400 CURRENT AMI  $ 32,205.00 % 0.00% 32, 205. 00
PRQIECT TOTAL CURRENT AMI $ 1,332,423.88% 222,729.09 $ 579, 733. 80



